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1 Overview 
This document provides an overview of the ATD-2 stakeholder and partner evaluations, also known 
as Shadow Sessions, held at Charlotte-Douglas International Airport (CLT) in preparation for and 
during the Phase 1 evaluation period from 9/30/2017 – 9/30/2018. All of the user engagement 
sessions are listed below, but only a few of the major ones (highlighted in blue) are described in more 
detail in the rest of this document.  
The original Shadow Session materials were posted by Shivanjli Sharma, ATD-2 Field Demo Lead, 
on the ATD-2 Confluence collaboration website. This document is comprised of information extracted 
from those ATD-2 Confluence pages and organized by others. Additional details for each Shadow 
Session are available on request. 
1.1 ATD-2 CLT Shadow Sessions 
• Shadow 1 – Jul 12-14, 2016 
• Shadow 2, CLT Ramp & ATCT – Aug 23-25, 2016  
• Shadow 3 – Sep 20-22, 2016 
• Shadow 4 – Oct 18-20, 2016 
• Shadow 5 – Nov 16-17, 2016 
• Shadow 6 – Jan 24-26, 2017 
• Shadow 7, Pilot Engagement – Feb 22-23, 2017  
• Phase 1 Demonstration Freeze (FRZ1) – Mar 29, 2017 
• Engineering Shadow 1.A, Shadow 8 – Apr 19-20, 2017 
• Engineering Shadow 1.B, Shadow 9 – May 30-Jun 2, 2017 
• Engineering Shadow 1.C, Shadow 10 – Jun 27-29, 2017  
• Operational Shadow Evaluation 1 (OSE1), Shadow 11 – Aug 22-23, 2017 
• Phase 1A, Shadow 12 – Oct 12, 2017 
• Phase 1B, Shadow 13 – Oct 23-25, 2017 
• Phase 1C, Shadow 14 – Nov 28, 2017 
• Shadow 15 – Feb 13, 2018 
• Shadow 16 (V3.1.2) – May 14, 2018 
• Shadow 17 (V4.0.0) – Sep 11, 2018 
 
Pilot Engagement Activities 2017 
• Pilot Webinars  
• Pilot Engagement Communication Documents  
1.2 What is a shadow session? 
• The purpose of shadow evaluations are to gain your input on the ATD-2 system’s usability, 
acceptability and utility 
• Shadow evaluations will vary in formality 
• Both informal and more formal shadow sessions: 
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o Have a clear purpose/objective. The shadow sessions are part of a larger narrative of 
ATD-2 system progress. 
o Are system focused (not PowerPoint focused) 
o Go hand-in-hand with ATD-2 agile software development 
o Are designed to inform on the latest system and elicit feedback 
o Will have clear minutes/notes/outcomes (and pictures) 
o Will have support from a multi-disciplinary team from NASA. These will typically include 
human factors, software and field demo support. 
o Are time boxed. It is generally more important to be disciplined about our time usage than 
get through all proposed material. 
 
2 Operational Shadow Evaluation 1 (OSE1) 
2.1 Description 
The goal of the OSE1 period is to have the system deployed across the CLTLab, backroom areas in 
operational facilities, and operational areas such that the users can gain system familiarization and 
the ATD2 team can evaluate system readiness for the go live date. 
2.2 System Configuration during OSE1 Period 
• Systems in operational areas will be live and available for viewing and testing, but will not have 
any impact outside of our network 
o APREQ negotiation will not be available as our TBFM instances will be set to manual 
mode, this means no red/green bar spacing shown on STBO to prevent any confusion 
about the accuracy of slots, but we will be showing all TBFM SWIM times on those that 
we are automatically able to read into the system 
• No expectation that users will consistently enter data into the system, unless we are in a focused 
test period. This means we will have to have everyone coming into contact with the system aware 
that the information they are seeing is in a test state so as to not take stale information entered 
and misinterpret or create misperceptions. Perhaps a simple placard or sign may be sufficient. 
• Targeted time periods during which a shift or some time where the users attempt to use the 
system for their duties across the tower and ramp, and then have a coordinated de-brief. We can 
plan to have a number of these targeted time periods during OSE1 leading up to the point where 
all/most shifts get to this point near go live. 
• NASA personnel available on site during the OSE1 period, this individual will have specific 
periods they can be available in the tower and the ramp to answer questions or concerns as well 
as facilitate the targeted time periods the ramp and tower will be using the system simultaneously 
• Shared chat window between the systems that will allow individuals to quickly check and 
communicate between the ramp and tower to reduce confusion about information flowing across. 
ATD-2 Phase 1 Shadow Sessions 
September 2018  5 
2.3 ATD-2 Training for Phase I - Schedule & Participants 
] 
2.4 OSE1 Shadow Session #11 
Date: August 22-23, 2017 
Agenda: 
• OSE1 Overview 
o review OSE1 procedures thus far 
o discuss feedback that has been received 
o software development and release cycles 
o bug fixes/new features that need to be highlighted 
• Requirements Discussion: rather than introduce features that may be in 3.1 and beyond I think it 
would be useful to frame this section as soliciting feedback needed to fine tune the system for go 
live - essentially software features that are in place that need tweaking for operational use 
o departure fix closures and scheduler interaction 
o EFTT and CDT in high level terms 
o gate conflicts 
o a few higher profile items like source columns for APREQs and RTC readability changes 
• Go Live Discussion 
o Propose micro-phases 
• Training Update: 
o status on training last week 
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o Manuals and how to share with users 
o looking ahead to the next training events 
o HF baseline data collection 
• OSE1 Adjustments Prior to Go Live (ramp focused): 
o ramp controller interaction with RTC 
o higher resolution monitors in the ramp 
o large monitors in the ramp 
 
Notes and Outcomes: 
• Received updated dwg files from Airport Ops detailing: 
o South Cargo Ramp addition at the very south end, adjacent to RWY 36R 
o Most up to date copy of the Concourses we have on file. This also includes current 
striping at each parking position. 
o additional concrete that is currently being utilized as a Hardstand to the North of current A 
Concourse 
• Need to verify all scratch pad entries propagate to STBO and when/if data loss occurs determine 
the source of the issue 
o This is significant in that NATCA Rep brought this up in terms of degrading user 
confidence in the system. The TMCs have noticed missing scratch pad information 
resulting in aircraft shown on incorrect rwy timelines in STBO 
• AAL is making progress on getting their EOBT data available via SWIM (TFDM topic in TFMS) 
o SME approximated that it may be another month, but we will continue performing data 
quality checks on the alternate feed established 
• The next few months will require some coordination between OSE1 support personnel and ramp 
managers to begin exposing a broader group of ramp controllers to RTC 
o Suggest the following SOP moving forward for OSE1 
o OSE1 support personnel target the 1:30pm bank and the later evening banks to inquire 
with the ramp manager if any RCs can switch over to using the RTC system 
o This will be a RM decision as their workload will be impacted by having to run 2 systems 
at a time 
• What If system feedback 
o Need to set up a flights table in STBO that could show a departure list with a/c TOBT to 
use as an executive summary of sorts to help make business decisions 
o Need a manner in which to export that information to others (this requires some thought) 
• DASH modifications 
o A higher priority request may include the ability to enable a tool tip for excess queue time 
that will show acid info 
o A few modifications to the gate conflict panel in the quick look to make it easier to read 
(label changes) and the ability to sort 
• Local runway change addition to RTC is not needed 
o AAL will procure 32 in monitors with the upgraded resolution (apparently they are already 
on site) 
o We are waiting on the test system at the NASA observer station to be ready so we can 
close the loop on this item 
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• Large screen monitors (both in the front and rear of the ramp tower 
o Would like these to convey information to ramp leadership team and have the same 
information shown on both monitors. Need to provide a wireless mouse and keyboard to 
use for the NUCs mounted to the back of these monitors. 
• Go Live Discussion: presented possibilities of what go live would like and after discussion we 
seem to be closing in on the following: 
o Agile micro phased approach to go live will be used 
 Micro phase #1: DE&I during bank 2 
 Micro phase #2: DE&I during longer time periods as RC adopt the technology 
(this is the fuzziest of the phases as it will be hard to gauge when the transition 
will occur since it is dependent on a large group of individuals) 
 Micro phase #3: IDAC style electronic negotiation when it is ready 
 Micro phase #4: Surface metering during bank 2 
• Arrange and schedule a meeting with NATCA Rep on remaining OIS parsing requirements 
(targeting 10:30am ET on either Mon, Tue, Thu) 
• Arrange and schedule a meeting with field demo partners on Sep 12 at CLT to discuss the go live 
plan and date 
 
3 Phase 1 Shadow Evaluations 
3.1 Phase 1A Field Demo Log 
3.1.1 Description 
Phase 1A started on September 29, 2017 and focuses on using the data exchange and integration 
capabilities between CLT ATCT and AAL ramp. The initial description of this stage stated we would 
begin with bank two, but given the desire of the ramp managers (RMs) and ramp controllers (RCs) the 
IADS system has been in use operationally all day since Go Live. We will continue monitoring use of 
the clients and interactions between ATC and Ramp to ensure things continue to go smoothly. The 
ramp managers have indicated they will continue using the clients during all of operations until they 
encounter a problem that will force them to switch back to Aerobahn. 
3.1.2 RTC Usage 
Date AM (0600 - 1430) PM (1430 - 2300) 
9/29/2017 Y Y 
9/30/2017 Y Y 
10/1/2017 Y Partial - switched to Aerobahn in the evening due to missing flights 
10/2/2017 Y Partial - switched to Aerobahn around 1630/1700 ET due to IMC 
issue and RM going off shift 
10/3/2017 Y N - switched to Aerobahn at 1430/1500 ET as tower did not have 
TMC updating STBO and missing flights in south sector 
10/4/2017 Y N 
10/5/2017 Y N 
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Date AM (0600 - 1430) PM (1430 - 2300) 
10/6/2017 Y Y 
10/7/2017 N - no RM on duty N - too many missing flights and ship changes causing flight 
matching issues 
10/8/2017 Y N - switched to Aerobahn 
10/9/2017 Y Partial - started with the PM shift but switched out around 4pm ET 
10/10/2017 Partial - only bank 2 N 
10/11/2017 Partial - only bank 2 N 
 
3.1.3 High Priority Items 
High priority items discussed include: 
• Heavy indicator for 757s and verification that heavy indicators are appearing as expected 
• Flight matching issues 
o Ability to create a target would be great but I know it is a tough one to expect within a 
month. I still think we need to investigate the cases reported and see if we can identify 
what is really going on 
o Flights in the hardstand are not showing in RTC (most likely related to repositioning 
issues that NASA Researcher and others have mentioned) 
 NASA Researcher reports that West ramp controller is contacted by tow crew in 
the evening when flights are moved to the hardstand and those tail numbers are 
reported and are used to create targets in Aerobahn 
• To aid with the above, the ability to see the tail number in the flight menu is very important. It will 
then help them track the flight and determine if they need to change the gate or take another 
action. I know we can have them look it up on STBO in a flights table, I am going to set Kerry up 
with a list today but not all users will be comfortable using a flights table 
3.1.4 Specific Issues and Field Problem Reports (ATDIFR) Mapping 
Item Description Version ATDIRs Notes/Priority 
Flight Matching Issues   ATDIFR-20 
ATDIFR-19 
ATDIFR-12 
 
Gate Conflict Issues   ATDIFR-16 
ATDIFR-14 
 
Could not undo pushback After a flight was erroneously 
pushed back, the controller 
was unable to undo pushback 
(occurred several times) 
v3.0.6 ATDIFR-18  
Flights with both EDCT and 
APREQ do not ack when 
user clicks 
Ramp 
The blinking flight strips when 
both EDCT and APREQ are 
present did not stop blinking 
when the user clicked on it. 
  NASA: 
Medium/Low the 
percentage of 
EDCT and 
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Item Description Version ATDIRs Notes/Priority 
This would be a bigger issue 
when there are many flights 
doing this, which is usually not 
the case. 
APREQ flights is 
very small 
Ability to search by tail# Ramp v3.0.7  NASA: Medium: 
this ties in with 
flight matching 
issues 
Flights should be not 
allowed to hold in the AMA 
We need to remove the ability 
to hold an aircraft beyond the 
spot by removing it from the 
right click open option 
v3.0.7  NASA: Low 
Ability to change ramp 
status added to RTC 
Currently this exists in RMTC 
only, but often RM is not 
available, and RC may need 
to use this to enable to DE&I 
with the ATC-T 
SS: this is important if we want 
RTC usage when there is no 
ramp manager coverage 
v3.0.7   
Arrival target larger or tags 
visible so that they can see 
the flights in the surrounding 
airspace 
Currently, users are using 
Aerobahn to handle see 
targets in the surrounding 
airspace 
v3.1  low 
Improve radio dial for 
VMC/IMC on STBO TM 
panel 
NASA: TMCs requested we 
make the radio dial for 
VMC/IMC clearly show the 
indication of when they are in 
IMC or VMC. Currently, it is 
hard to distinguish which 
option is selected. 
v3.0.7   
Airstart in right click menu 
See mock up proposal for 
airstart to right. Strip when 
in airstart state>>>>> 
    
Not able to add scratchpad 
remark to flights in near 
airspace 30 min to an hour 
away, cannot find these 
flights easily 
Medical Emergency is a use 
case for this feature 
NASA: this can be useful until 
we get the medical emergency 
flights designed and 
developed in the system for 
3.1. 
we need the ability to search 
arrivals, which exists but they 
don't show up and allow 
scratchpad entry made to 
mark it as medical emergency 
 
   
Make the engine symbol 
more salient, may be have a 
green border or brighter 
yellow 
NASA: After observing the 
RTC in operational 
environment, the flights in 
pushback state are difficult to 
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Item Description Version ATDIRs Notes/Priority 
see. We have gone to a larger 
display than originally 
intended when this feature 
was designed. I think the 
solution is to put a bright 
green border around then 
spool up icon. This will make it 
more visually salient, and the 
green color has the 
connotation of pushback from 
the green arrow used in 
Aerobahn. 
NASA: we should try different 
options as mock ups and get 
feedback before implementing 
When hardstand is assigned 
to hollow icon or persisted 
target using flight menu, a 
count up timer should be 
provided automatically if 
icon dragged to or 
repositioned to hardstand 
NASA: This is similar to an 
arrival getting into hardstand 
but if we put a count up timer 
on all flights repositioned to 
hardstand, it will add clutter 
and may not be desired for 
flights sitting there overnight. 
Needs to be explored. 
   
Adding hold to countdown 
was tried with RC during 
training on training system. 
There was 9 min counting 
down, RC tried right click 
menu, and the adding time 
to hold options (2, 5, 10 min) 
were not available. 
NASA: This may be a bug that 
should be addressed before 
metering is turned on 
   
If the countdown had 
expired, and a pulsing 
PUSH is displayed in red 
with the additional 5 minutes 
countdown timer, then 
adding time to hold resulted 
in the display cyan 
countdown timer when more 
than 5 minutes of hold had 
been added (so, it looks as 
if the original recommended 
hold time is counting down). 
NASA: This should be 
resolved before we turn 
metering on. 
We trained the users to leave 
any time after the push came 
on even if the extra hold 
added had not expired. 
   
3.1.5 Planning for v3.0.6 
Guidance on 3.0.x release content [provided by ATD-2 SubProject Manager on 1 Oct 2017]: 
On Sep 29, 2017, the ATD2 Field Demo went live with IADS v3.0.5. Early user acceptance of the 
ATD2 IADS system has been encouraging. At this point in the Field Demo our priorities for the 3.0.x 
branch must be maintaining and improving IADS system stability while judiciously addressing only the 
most urgent functionality shortfalls to maintain and improve end-user acceptance of the system. To 
that end, all 3.0.x changes should be in one of the following categories: 
• fixes for critical bugs 
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• improvements to address critical end-user functionality shortfalls reported by end users 
• improvements to address critical end-user functionality shortfalls anticipated due to upcoming 
usage changes (i.e. future micro phases) 
• improvements to address critical system robustness issues that could impact end-user 
acceptance 
3.2 Shadow 12: Phase 1A Status Meeting – Oct 12, 2017 
Objectives: 
• Discuss system us and thoughts since Go Live 
• Review issues and feedback that has been reported thus far 
• Review features in the pipeline for next software release 
• Look ahead to Phase 1B 
3.3 Shadow 13: Phase 1B Transition – Oct 23-25, 2017 
Stakeholders and Partners Meeting Objectives from 10/25/17: 
• Review Phase 1A and discuss feedback on data exchange and integration between CLT 
ATCT and AAL ramp tower 
• Review new features in release 3.0.6 
• Discuss procedures for Phase 1B 
• Look ahead to Phase 1C 
 
3.3.1 Phase 1B System Usage Data 
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Notes: 
• 11/14/17 issue with data flowing on clark caused tracks to freeze and ramp switched back to 
Aerobahn 
• 11/20/17 CLT was in a deice/defrost event that limited use of RTC in bank 2 this day (was used 
bank 3 and 4) 
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Date 11/1/1
7 
11/2/1
7 
11/3/1
7 
11/4/1
7 
11/5/1
7 
11/6/1
7 
11/7/1
7 
11/8/1
7 
11/9/1
7 
11/10/1
7 
11/11/1
7 
11/12/1
7 
Total 
Number of 
APREQs 
84 97 91 56 52 105 98 107 99 105 57 69 
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Date 11/1/1
7 
11/2/1
7 
11/3/1
7 
11/4/1
7 
11/5/1
7 
11/6/1
7 
11/7/1
7 
11/8/1
7 
11/9/1
7 
11/10/1
7 
11/11/1
7 
11/12/1
7 
Number of 
APREQs 
to ZDC & 
ZNY 
57 58 58 31 30 70 59 66 52 55 24 35 
Number of 
APREQs 
Electronica
lly 
Negotiated 
27 47 54 31 30 70 59 66 52 55 24 35 
Number of 
EDCTs 
2 7 17 10 23 37 22 14 7 28 15 0 
Number of 
aircraft 
impacted 
by a GS 
1 1 1 0 0 0 3 0 0 0 1 0 
Number of 
aircraft 
issued MIT 
0 0 0 78 7 24 99 24 0 0 0 0 
Total 
Number of 
Aircraft 
Impacted 
by TMIs 
87 105 109 144 82 166 222 145 106 133 73 69 
3.3.2 Phase 1B Training Notes & Observations  
WebEx: 10/23/17  
Slides used in WebEx and distributed: New Features RTC3.0.6_171020.pptx 
Field: 10/23-10/25/17  
3.3.2.1 Tasks 
• Hands-on training of new features in v3.0.6 
o Toggle to show frequencies on map 
o Toggle to show ADW on map 
o Callsigns visible one zoom level higher 
o 757 type indication 
o Updated flight menu information 
o Create target (existing data) 
o Reposition target 
• Record times that RTC is in use 
• Verify departure fix and departure runway mapping of new procedures 
• Collect data of flight matching issues 
o Real-time 
o Aerobahn view 
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• Status of construction 
3.3.2.2 Hours of RTC Operation 
 
Date Time Start Time End Manager Controllers 
(N/E/S/W) 
Notes 
10/24 started before 
8:45 AM EDT / 
1245Z 
2:15 PM 
EDT / 1815Z 
Ramp 
Manager 
Ramp 
Controllers 
All except for South started before 
8:45. South switched to RTC prior to 
2nd bank at 9:30. 
10/24 2:15 PM EDT / 
1815Z 
3:40 PM 
EDT / 1940Z 
Ramp 
Manager 
Ramp 
Controllers 
Ramp Mgr shift change at 3PM/ 
1900Z. 
East Ramp Controller switched back 
to Aerobahn at 3:25. Others used 
RTC until approx 3:40. 
10/25 started before 
8:45 AM EDT / 
1245Z 
At least until 
2:10 PM 
EDT 
Ramp 
Manager 
Ramp 
Controllers 
West Ramp Controller could not use 
RTC until 10:00 due to display 
issues. 
One Ramp Controller took over for 
another after 10:30 for one bank. 
 
3.3.2.3 Flight Matching/Gate Conflict Issues (not reported in ATDIFR) 
 
Date Time Notes RTC Aerobahn 
10/24 1305Z E30, JIA5509 tag showed up only around the time when it 
was scheduled to push. No disk to show gate occupied. 
There was a gate conflict with inbound, JIA5247. 
 
 
10/24 1455Z East needed to create missing departure target on RTC for 
AAL2046. Was able to create it with no problems. 
 
 
10/24 1926Z JIA5073 hollow arrival icon did not move to gate, turn into 
disk, was blocking gate. North Ramp moved icon away to 
hangar (though it was not really there) to get it out of the 
way. 
 Flight doesn't exist in 
real life. Nothing to 
take a picture of. 
10/25 1300Z During ASDE-X outage, RM noticed wrong callsigns at the 
gates on RTC. After ASDE-X came back the callsigns were 
correct again. But what does ASDE-X have to do with 
callsigns at the gates? 
  
 
3.3.2.4 General 
 
Date Time Notes 
10/24 1340Z Ramp using scratch pad to denote hardstand instead of yellow box. They verbally 
coordinated. 
RM explained he would still ask why a/c is going to HS for planning. 
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Date Time Notes 
10/25 1245Z Scheduled ASDE-X outage. Didn't seem to go out until a few minutes later, for about 15 
min. 
10/25 1400Z Create target: Ramp Controller suggested being able to type flight number directly into 
drop down list to search for flight 
10/25 - E14/16 gate labels overlapping. E35A, E35B labels overlapping 
3.4 Shadow 14: Phase 1C Transition – Nov 28-30, 2017 
3.4.1 Shadow Session 14 
Stakeholders and Partners Meeting Objectives from 11/28/17: 
• Review Phase 1B and discuss feedback on continued data exchange and integration 
between CLT ATCT and AAL ramp tower as well as electronic negotiation with ZDC 
• Discuss procedures for Phase 1C 
• Review new features in release 3.0.7 
• Tactical Scheduler Overview 
 
Strategic-Tactical Fusion Discussion Goals, 11/30/17: 
• Incorporate lessons learned from tactical scheduler during Phase 1 
• Provide planning tools on the strategic timeframe 
o Provide advance notice of metering 
o Provide TOBTs and TMATs with longer lead time 
o Provide predictions at longer look-ahead times 
• Continue to make user of tactical data, such as readiness information 
 
3.4.2 Phase 1 System Usage Data - Surface Metering 
Phase 1C Debrief of Week One of Surface Metering Discussion Topics, 12/6/17 
• User feedback regarding perception of surface metering 
• Discussion of surface metering procedures 
• Review of preliminary results 
• Preliminary benefits metrics 
• Data sharing moving forward 
3.4.2.1 Surface Metering Impacted by Weather, Scheduling, or Other Events 
The following table lists the dates that surface metering was not initiated. 
Date Surface Metering was NOT Initiated 
7/4/2018 No bank 2  
7/3/2018 No bank 2  
6/17/2018 No metering in bank 2 or 3 due to IROPs and PSA IT Issue 
6/16/2018 No metering in bank 2 or 3 due to IROPs (multiple cancellations and several late 
flights) 
ATD-2 Phase 1 Shadow Sessions 
September 2018  17 
Date Surface Metering was NOT Initiated 
6/15/2018 No metering in bank 2 or 3 due IROPs (recovery ops due to weather event the previous 
evening) 
5/26/2018 No metering in bank 2 due to earlier ground stop 
4/15/2018 No metering during bank 3 due to weather 
4/5/2018 No metering because no RM on duty (FR2 event) 
3/21/2018 No metering in bank 3 due to deicing 
3/9/2018 No metering in bank 2 or bank 3 due to scheduling issues that prevented a RM being 
on duty 
3/2/2018 POTUS (TFR) for Billy Graham's funeral 
2/26/2018 No metering in Bank 3 due to complications during south converging operations during 
bank 2 
2/20/2018  (connection issues due to router) 
2/17/2018  (large number of EDCTs) 
2/4/2018  
1/18/2018  
1/17/2018 (snow): NATCA Rep – Today was a full blown de-icing day. Major snow event 
disrupted normal ops. I would again consider today’s data as a one-off or outlier type of 
day. 
1/11/2018  
12/27/2017  
12/26/2017  
12/9/2017  
 
3.4.2.2 Surface Metering  
When the flight was put on hold AND metering was on for the runway, the flight is counted as being 
held for surface metering. All times are shown in minutes. 
Date Bank Rwy 
Utilization 
DMP 
Parameters 
Number 
of Flights 
Subject 
to 
Surface 
Metering 
Total 
Gate 
Hold 
(Push 
Time - 
Ready 
Time) 
Average 
Realized 
Hold 
(Push 
Time - 
Ready 
Time) 
 
Mean 
Advisory 
(TOBT - 
Ready 
Time) 
Peak 
Advisory 
(TOBT - 
Ready 
Time) 
Mean 
Pass 
Back 
Delay 
When 
Put on 
Hold 
(TOBT 
- 
UOBT) 
11/29/17 2 North 
B/A/T=36C 
VMC 
Upper = 16 
Target = 14 
Lower = 12 
26 171.13 
min 
6.58 min 8.17 
min 
25.13 
min 
4.89 
min 
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Date Bank Rwy 
Utilization 
DMP 
Parameters 
Number 
of Flights 
Subject 
to 
Surface 
Metering 
Total 
Gate 
Hold 
(Push 
Time - 
Ready 
Time) 
Average 
Realized 
Hold 
(Push 
Time - 
Ready 
Time) 
 
Mean 
Advisory 
(TOBT - 
Ready 
Time) 
Peak 
Advisory 
(TOBT - 
Ready 
Time) 
Mean 
Pass 
Back 
Delay 
When 
Put on 
Hold 
(TOBT 
- 
UOBT) 
11/30/17 2 South Conv 
KR/J/N=18L 
VMC 
Upper = 14 
Target = 12 
Lower = 10 
32 161.48 
min 
5.05 min 6.24 
min 
17.84 
min 
2.47 
min 
12/1/17 2 North 
B/A/T=36C 
VMC 
Upper = 16 
Target = 12 
Lower = 11 
20 69.49 
min 
3.48 min 5.22 
min 
9.93 
min 
0.50 
min 
012/2/17 2 North 
B/A/T=36C 
IMC 
Upper = 16 
Target = 12 
Lower = 11 
26 91.71 
min 
3.53 min 5.47 
min 
19.53 
min 
2.85 
min 
12/3/17 2 North 
B/A/T=36C 
VMC 
Upper = 16 
Target = 12 
Lower = 11 
24 128.35 
min 
5.35 min 5.93 
min 
15.17 
min 
2.20 
min 
12/4/17 2 North 
B/A/T=36C 
VMC 
Upper = 14 
Target = 12 
Lower = 10 
32 160.36 
min 
5.01 min 6.28 
min 
24.07 
min 
3.14 
min 
12/5/17 2 South Sim 
BE/A/T=18C 
Upper = 18 
Target = 14 
Lower = 13 
34 179.03 
min 
5.27 min 7.71 
min 
22.98 
min 
4.15 
min 
12/6/17 2 Started 
N_Normal 
and at 
1418Z went 
to North 
B/A/T = 36C 
Upper = 18 
Target = 14 
Lower = 13 
      
12/7/17 2 N_Normal 
VMC 
Upper = 17 
Target = 13 
Lower = 12 
Justification: 
Testing for 
differences 
from 
established 
values 
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Date Bank Rwy 
Utilization 
DMP 
Parameters 
Number 
of Flights 
Subject 
to 
Surface 
Metering 
Total 
Gate 
Hold 
(Push 
Time - 
Ready 
Time) 
Average 
Realized 
Hold 
(Push 
Time - 
Ready 
Time) 
 
Mean 
Advisory 
(TOBT - 
Ready 
Time) 
Peak 
Advisory 
(TOBT - 
Ready 
Time) 
Mean 
Pass 
Back 
Delay 
When 
Put on 
Hold 
(TOBT 
- 
UOBT) 
12/8/17 2 North 
B/A/T=36C 
VMC 
Upper = 14 
Target = 12 
Lower = 10 
      
12/9/17 No 
surface 
metering 
due to 
deicing in 
CLT 
        
12/10/17 Part of 
bank 2 
due to 
deicing - 
SM 
turned at 
1442Z 
North 
N_Normal 
Upper = 17 
Target = 14 
Lower = 13 
      
12/11/17 2 (1427Z) 
RM has 
started 
turning 
on 
surface 
metering 
later 
once a 
queue 
has built 
up to 
account 
for the 
issues at 
the 
beginning 
of the 
bank 
North 
B/A/T=36C 
VMC 
Upper = 16 
Target = 14 
Lower = 12 
      
12/12/17 2 North 
N_Normal 
Upper = 18 
Target = 14 
Lower = 13 
      
12/13/17 2 South_Conv 
 
Upper = 20 
Target = 14 
Lower = 13 
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Date Bank Rwy 
Utilization 
DMP 
Parameters 
Number 
of Flights 
Subject 
to 
Surface 
Metering 
Total 
Gate 
Hold 
(Push 
Time - 
Ready 
Time) 
Average 
Realized 
Hold 
(Push 
Time - 
Ready 
Time) 
 
Mean 
Advisory 
(TOBT - 
Ready 
Time) 
Peak 
Advisory 
(TOBT - 
Ready 
Time) 
Mean 
Pass 
Back 
Delay 
When 
Put on 
Hold 
(TOBT 
- 
UOBT) 
12/14/17 2 South_Conv 
KR/J/N=18L 
Upper = 20 
Target = 14 
Lower = 13 
      
12/15/17 2 North 
B/A/T=36C 
Upper = 20 
Target = 14 
Lower = 13 
      
12/16/17 2 (1422Z) North 
B/A/T=36C 
Upper = 18 
Target = 14 
Lower = 13 
      
12/17/17 2 (1438Z) North 
B/A/T=36C 
Upper = 16 
Target = 14 
Lower = 12 
      
12/18/17 2 (1409Z) 
Note, RM 
modified 
the upper 
threshold 
several 
times 
 @1409Z 
Upper = 18 
Target = 14 
Lower = 13 
@1423Z 
Changed 
Upper = 17 
@1438Z 
changed 
upper = 16 
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3.4.2.3 RTC Usage 
 
 
Notes: 
• 12/4/17 - RTC looks to have been used partially in bank 1 and there was no last bank this day 
• 12/8/17 and 12/9/17 were impacted by a snow storm across the Southeast and the associated 
need for deicing procedures 
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3.4.2.4 TMIs Data 
 
 
3.4.2.5 APREQ Electronic Coordination Data  
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3.5 Shadow 15 – February 13, 2018 
Stakeholders and Partners Meeting Objectives from 2/13/18: 
• Discuss system use and performance since the start of Phase 1C 
• Review new features in current release as well as preview upcoming releases 
• Initial data analysis on surface metering effectiveness, calibration of surface metering, as well 
as a look at early benefits metrics 
Outcomes: 
• Memo to clarify APREQ times on STBO and compliance to 2 min early and 1 min late was 
sent out to CLT ATC workforce on February 7, 2018 
• Images of Ramp A Expansion 
3.6 Shadow 16: V3.1.2 Session – May 14, 2018 
Stakeholders and Partners Meeting Objectives from 5/14/18: 
• Overview and demo of new features (STBO Client, RTC, Surface Metering Display) 
• Leveraging surface metering 
• Gate conflicts 
• On-Time Performance A0-A14 
Also presented at this Shadow Session were single-page summaries highlighting the new features in 
STBO Client and RTC in V3.1.2. 
3.7 Shadow 17: V4.0.0 Session – Sep 11, 2018 
Stakeholders and Partners Meeting Agenda from 9/11/18: 
• Training Plans and Goals 
• Strategic Scheduler 
• Phase 1 and 2 Metrics 
• ZTL Pre-Scheduling 
• TTP 
• Aircraft Management 
• Phase 2 Go-Live Discussion 
 
4 Pilot Engagement Activities 2017 
This section summarizes the pilot webinars and pilot engagement communication documents 
associated with the ATD-2 Pilot Engagement Task in 2017. 
Pilot Webinars 
• The "Pilot Webinars" section describes content and notes from a series of ATD2/IADS 
introductory webinars that were provided to airline/ramp and other stakeholders. 
Pilot Engagement Communication Documents 
• The "Pilot Engagement Communication Documents" section describes ATD2/IADS content 
and documents (draft and final versions) that have been developed for communication with 
airline pilot representatives. 
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4.1 Pilot Webinars 
4.1.1 Session 1 Summary: April 13, 2017 (WebEx) 
4.1.1.1 Suggested Procedures Ramp – Pilot Interactions 
1. Runway Assignment with Gate Hold. If Ramp issues a gate hold to the pilot, they should provide 
the expected runway at the time of the initial Gate Hold communication, not at the time that the 
Pushback clearance is issued. 
Phraseology Recommendation: "Hold for 5 minutes for surface metering, expect runway 18L." 
From NASA Researcher: The Ramp controllers have not been providing expected runway at gate 
hold time, this is something we can certainly train them on and I can see the benefit of letting pilots 
know early and able to program their FMS. 
 
2. Departure Fix Closed. If Ramp tells the pilot to contact CD for new routing at pushback, pilots 
should remain at the gate until they receive their new departure clearance and it is programmed and 
verified in their FMS. Ramp should not place pilots in a position where they feel rushed and/or 
pressured to compromise safety. For example, Ramp should not clear an aircraft for pushback and 
tell pilots to contact clearance delivery for new routing at the same time. This applies unnecessary / 
implicit pressure for the pilot to pushback while communicating with clearance delivery. Instead, 
Ramp should notify pilots to contact Clearance Delivery for new Route and call back when ready for 
pushback. 
Phraseology Recommendation: "Departure fix closed, contact Cl Del for new route, Call back 
when ready to push” 
From NASA Researcher: your procedure sounds right, but we will not always be possible, especially if 
the gate is required by an arrival and the flight needs to take the wait elsewhere including hardstand. 
Again, we need to train the ramp folks on ensuring that the pilot has received their re route info before 
releasing them, but this is subject to gate and hard stand availability. We may have to work this out 
with the ramp folks. 
From NASA Researcher: It is fine to push and move to hardstand, and then wait for routing 
information while in the hardstand. Pilots just don't want to push and taxi straight out while retrieving 
the new route information. 
 
3. APREQ. When APREQ is issued – Ramp should always ask pilots if they have received their 
wheels up time from Clearance Delivery 
From NASA Researcher: yes and we tried this procedure in the HITL. We asked ramp to ensure that 
APREQ time was negotiated. In fact, recently an alert has been added that shows a flight having word 
red in APREQ if it has pushed back without an APREQ time. 
 
4. Hardstand Release. When placed in the hardstand, Pilots don’t want to know TMAT time, they 
want to know the “READY time” (the time they need to be ready to taxi, with engines on, flight 
attendants/cabin ready and passengers seated). We should not introduce the term “TMAT” to pilots. 
Pilot Suggestion. Determine the longest possible hardstand-to-spot taxi time and have ramp control 
subtract that constant value off of the TMAT time displayed on their console. When ramp delivers the 
aircraft to the hardstand, Ramp tells pilots to “Be ready at [TMAT – x] minutes”. This may differ for 
every airport depending on the ramp configuration and distance from hardstand to spot, so we don’t 
want pilots to have to remember or know the procedure for each airport. 
From NASA Researcher. Hardstand release also provided the ramp folks with minutes before they will 
be released. So the users don't need to do this computation that you are suggesting, it's already in the 
works. And we need to train the users to ensure that they inform the pilots 5 min before their release 
time from Hardstand so that they have enough time to start the engines. 
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4.1.1.2 Pilot Concerns 
1. Do not delay flights that call in after "EOBT+ X minutes", as long as they are ready to push 
by Scheduled Pushback time. 
The ConUse specifies that if pilots don’t call for pushback by “EOBT + 5 min”, they will be moved from 
the Planning Group to the Uncertain Group, and wait for pilot to call in before being scheduled. These 
flights will experience a schedule delay, though it is uncertain at this time the length of those delays. 
However, Pilots do NOT have access to the EOBT that their airline is providing. NOR SHOULD 
THEY. The pilots are managing their workflow to meet the scheduled pushback time. They should not 
be pressured to pushback early. Nor should they experience a flight delay for calling in after EOBT, as 
long as they are ready to push by the scheduled pushback time. 
The EOBT is based on passenger loading and baggage loading, but does not consider flight / pilot 
readiness. The pilots might be working through a mechanical issue or reviewing their departure 
paperwork. They are managing their workflow to meet pushback time, but not to meet the airline-
generated EOBT. 
We don’t want flights to experience a schedule delay if they call in by scheduled pushback time, but 
this is later than EOBT. Nor do we want to require airlines to change their guidance for when to call 
for pushback at KCLT only. If we launch a communication initiative that pilots need to call EARLY or 
else they may experience delays, then we are going to create a situation where pilots are going to 
start gaming the situation, and call before ready or rush flight deck configurations, which will be worse 
for overall predictability and possibly safety. 
Suggestions: 
A. Through careful analysis, ensure that the ‘+ x’ value is large enough to ensure that flights that call 
on-time (per the published schedule) are not moved to ‘ uncertain’ regardless of how early their 
EOBT is. In other words, compare the EOBT to the published pushback time, and set the “+ x" 
value to ensure that 99% (?) of flights won’t be bumped to the uncertain category if they call on-
time per the scheduled pushback time. This analysis would have to look at all flights / aircraft type 
/ gates etc 
B. Work with AA SME to ensure that his EOBTs also consider pilot procedures. For example, If AA 
policy is to close the door at 5 minutes before scheduled pushback time, it would be in the best 
interest of all (pilot, airline, and overall system predictability) to provide an EOBT that is no earlier 
than 5 minutes before scheduled pushback time, since that is the earliest that the pilot is going to 
call for pushback (regardless when the bags and passengers are loaded). 
Both of these would reduce the number of times the scheduler needs to reschedule due to a missed 
EOBT window, and presumably would be better for overall system predictability. 
NOTE: In email communication with ATD-2 Chief Engineer and Operations Analysis Lead, we agreed 
this EOBT + x value will require further analyses as EOBT data begin to come in. 
Communication from ATD-2 Chief Engineer (5/4/2017 telecon): Software will now allow ramp to 
add time before an aircraft is moved from 'planning' to 'uncertain' group. At the ramp 
discretion, if the EOBT +x has been passed, but is not later than scheduled pushback time, 
ramp controller can keep the aircraft in the planning group. 
 
2. Pilot Pay 
AA has a mechanism to pay pilots for gate hold time (Original Mainline AA pilots can enter a 2 digit 
code in the ACARS, Original US Air pilots can file paper timecard adjustments). However, PSA does 
not have a contract mechanism to support this. PSA pilots will not get paid for gate holds. PSA pilots 
described their strategy of pushing back and rolling 10 ft to start the clock for pay. (Note: ATD-2 
schedule should be robust to "Push and Rolls Strategy" using the 'Hover' feature.) 
Suggestions: 
A. RM had requested that gate holds not exceed 10 minutes, is this the case? If so, we will 
communicate this to pilots, but if we tell pilots this, we need to make sure this is not exceeded. 
NOTE: Per Al, 10 minutes is a guideline but not a requirement. 10 minutes should NOT be 
communicated to pilots. 
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B. Is there a way to explicitly recognize pilots and airlines for fuel saved by taking gate holds with 
real-time (daily? monthly? feedback). E.g. a dashboard concept* for pilots that shows the fuel / 
$$ savings based on gate hold time @ estimated fuel burn when idling per aircraft type. 
 
3. AA Culture re: D0 Times. 
AA philosophy heavily emphasizes the importance of D0 times, and this extends to AA regionals. For 
example, if a PSA flight is 2 minutes late in pushing back, the pilot will get a call from the Chief Pilot 
asking why (even if the flight makes the A14 time). Unless a change is made in corporate culture and 
all regionals, pilots will not want to take delays at the gate. We need to make sure pilots will not be 
called-out for late D0 times if asked to hold at the gate. 
Currently, airlines / pilots are not called-out for late pushback if it is due to ATC delay. These flights 
are marked as ATC-delay by Ramp Controllers. Pilot suggested that the Tower Reg Op Control Duty 
Manager and Tower Unit Manager Regional Ops would be the ones to agree to mark the flight as an 
ATC delay if taking a gate hold due to ATC. 
Suggestion. 
A. Can Ramp input ATD-2 gate holds as an ATC delay? 
B. This will take an extensive communication campaign that goes higher up the management chain. 
C. Can we find ways to recognize pilots and airlines for fuel saved by taking gate holds e.g. a 
dashboard* for pilots that shows the fuel / $$ savings based on gate hold time @ estimated fuel 
burn when idling per aircraft type. 
*NOTE: SME followed-up with ATD-2 Field Demo Lead. It should be possible to email metrics reports 
to airlines that will show fuel savings etc as a result of gate holds. We will work with pilot groups to 
determine usefulness of this, metrics of interest, POC to receive reports etc. 
 
4. Training Needs 
Training Topic Notes 
Runway Assignment for 
Operational Necessity must 
be communicated to Ramp 
as soon as known 
Under current ops, pilots wouldn't communicate this to ramp, b/c ramp 
would say, 'tell GC'. Pilot reported "Fundamental shift in letting Ramp 
know before we push back, as soon as we know that that RWY is no 
longer a viable RWY for us". (Paraphrase :) "Sometimes may not know 
this until off the gate because Load Control adjusts numbers. Not used 
to calling about this BEFORE the push." 
When to Expect Gate Holds 
 
Pilots advise NOT to tell pilots that surface metering will only apply 
during Bank 2. They don't know when the banks are, and don't need to 
know. Especially if there is a plan to expand beyond bank 2. 
Once cleared, Pilots should 
expect to pushback without 
delay 
Emphasize the importance of fostering an on-time culture 
Surface metering benefit A selling point of ATD-2 is that if surface metering is on, flights won't be 
delayed elsewhere (i.e. at spot or runway). 
Emphasize fuel / emission savings - ideally we'll be able to provide 
data/ graphics to demonstrate the fuel savings of a single flight, and 
multiplied over total number of operations. 
Calling for pushback. Clarify that there is no change to how / when pilots call for pushback. 
They should be ready to push when they call. They should not call 
early. 
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Training Topic Notes 
EDCT/APREQ flights will not 
be subject to surface 
metering 
No double penalty 
4.1.2 Session 2 Summary: April 28, 2017 (WebEx) 
The purpose of this webinar was to introduce ATD-2 to airlines that have not previously attended an 
ATD-2 briefing. As such, there was little discussion. However, pilots were invited to provide input via 
email / phone following the call on certain topics. 
Questions from pilots: 
How will pilots get info (EOBTs)? SME clarified existing communication mechanism will be used 
(PDC, or voice comm with Ramp/Clearance Delivery; SME later clarified that pilots will not be given 
an EOBT or a required push time) 
Where is the EOBT coming from? SME stated that AA is taking care of EOBT transmission for AA 
and subsidiaries. NASA Researcher emphasized that all airlines are encouraged to provide EOBT 
through the SWIM mechanism. 
What happens if we have a gate advisory but another aircraft needs our gate? SME discussed ramp 
controller gate conflict tools and hardstand procedures. 
What happens if I have an APREQ and I have to pull out of sequence because of a mechanical 
problem? Will the system be able to handle that? Or will I get pushed to the back of the queue  
Is there a way make sure aircraft that pull out of sequence for a short maintenance or FMS 
programming issue are not overly penalized (some delay would be expected)? But we should 
be vigilant about fostering a culture where pilots are resistant to do the safe thing (stop and 
set the parking brake) for fear of excessive delays. 
 
Input from Air Wisconsin: 
On the Issue of Pilot Pay and Gate Holds: 
Per SME feedback: "Clock starts when the door is closed and the parking brake is released." 
Per SME feedback: "I do feel gate holds will worry pilots as their pay is not started until the doors are 
closed. However, if they are permitted to board up knowing a push time, the gate hold shouldn't be a 
big deal as they won’t be sitting there for long (having a planned push time affords them time to plan 
boarding). " 
NOTE: SME reported clock started when parking brake is released and then later when the doors are 
closed. Other SME responded and clarified that pilots will not have an assigned push time in advance 
- rather that pilots call when ready, as per current ops, and will be told to push or hold. 
 
Training Needs: 
"We will have to educate our pilots on a various number of issues. Where to get your push time, when 
to board, what happens if you need to get out of the line (Maintenance / passenger issues), planned 
taxi time for fuel planning etc. From the company standpoint, how will we communicate EOBT times?" 
 
EOBTs: 
"Currently we are contracted through American Airlines. We end our contract with American in 
February of 2018 and we start a new contract with United. That being said, the EOBT times will need 
to change from AA to UA. I'm not sure how much UA is involved with CLT ops / ATD-2. Once we 
switch to UA, we will be flying through CLT a lot less frequently. That being said, we still want to stay 
ahead of the ATD-2 process so that when we do change over, we can still provide the FAA and CLT 
ops with great service from the pilots standpoint." 
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SME Note: Air Wisconsin is interested in supporting ATD-2, and may be a good partner for the 
FAA/MITRE work on the mobile app. Per SME feedback: "I think the app is a great idea. I'm sure we 
could get IT on board to help us communicate to you effectively. We do use iPads so this would help". 
 
Here is a list of airlines and organizations that have attended an ATD-2 Pilot Briefing 
AA Mainline 
Piedmont 
PSA 
Air Wisconsin 
Southwest Airlines 
ALPA (ALPA rep also Alaska Airlines) 
APA 
UPS 
NBAA 
UAL (have seen briefing material via pilot SME) 
Delta (CDM rep) 
Envoy 
4.1.3 Session 3: July 10, 2017 
Action Items: 
1. Provide source file for ATD-2 video. Pilots cannot access YouTube on AA devices. SME to look 
into whether video can be run in crew room. 
2. Investigate resource availability for Training Poster Production: Graphic Design and Printing 
3. EDCT procedures Clarification Required. (See notes regarding discussion below) 
 
Pilot Training Plan 
1. Posters with procedures graphics for crew room: Plan to have these ready for mid-September 
2. Email on mobile device to be sent to all AA pilots first or second week of September. ** Need to 
determine if material needs to be formatted for phone/ tablet? 
3. Print outs in each pilot’s mailbox. 
4. AA training dept. will provide staff in the crew room to talk to pilots and answer questions 
5. Distance learning module, probably not until Jan. 
6. *** NEED to determine training material requirements and deadlines for Non-AA pilots 
 
Pilot Training Material Feedback 
FEEDBACK: 
There was general approval of the proposed draft communication to pilots. Recommendation to re-
order page 2 chart with most important information first. 
SME has reviewed the draft pilot communication with the Chief Pilots at CLT. The feedback was 
positive. No issues or concerns were raised with the content. Chief Pilots requested large-format 
posters with the procedures chart (page 2) that can be posted in the crew rooms. 
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PROCEDURES TO BE ADDED: 
APU InOp: when APU is inoperable, crews need to start engines while at the gate, and this takes 
longer before they are ready to pushback. Pilots will need to communicate to Ramp that they will need 
time to start up. Pilots will not be able to start up engines and then call ramp for pushback (because if 
there is a delay, they will be at the ramp with engines running (safety issue), plus uncomfortable for 
passengers (no conditioned air, temperature). If given a gate hold, pilots need to know that their 
engine airstart procedures need to be completed by the pushback time specified. Crew should advise 
ramp they are starting their engine so ramp knows they need to push the a/c once started. 
EDCT: Pilots should be encouraged to contact ramp BEFORE pushback to get a pushback time (they 
don’t need to guess when to pushback, because Ramp has better tools and information). They can 
call before doors closed (i.e. they do not need to be ready to pushback) – this will allow them to take 
the delay at the gate, but with door open, unless ramp needs to move them to the hardstand. 
PROPOSED PROCEDURE: “When flight has an EDCT, Call Ramp Control prior to pushback to get 
advised pushback time”. 
 
PROCEDURES THAT REQUIRE CLARIFICATION 
Modified EDCTs: Is it possible that EDCTs will be changed, and pilots will be notified, but RAMP will 
not? If pilots are notified of a change in EDCT, should it be a procedure that they contact RAMP and 
tell them? Or, should it be a procedure, that pilots always confirm their EDCT time with Ramp control? 
Since a central theme is improved information sharing —pilots will expect Ramp to have the most 
current information — if this is not the case, we’ll have to call this exception out very clearly. 
EDCT+APREQ: When a flight has BOTH APREQ and EDCT, APREQ takes priority. Is it safe to 
assume that the times will be coordinated such that wheels-up times will be compatible with the 
EDCT? Who is responsible for coordinating the EDCT and APREQ times? And will this be 
coordinated before the pilots receive a wheels up time? 
 
OTHER 
DASHBOARD: DATA METRICS for PILOTS 
Pilots expressed an interest in receiving data summaries for two general purposes: 
1. To show the benefit of ATD-2 compared to current day (reduced delay, fuel burn, emissions) as 
motivation and incentive to participate 
2. To optimize operations (e.g. refining block times; opportunities to minimize delays by adjusting 
schedule) 
Data desired: 
- Date, Flight ID, duration of delay imposed 
- Data by city pairs to show how average delay is reduced with ATD 
- Idle fuel burn reduction (provide fuel and emission savings, but not $) 
Frequency of data reports: 
- To evaluate operational efficiencies, within 24 to 48 hours; 
- To evaluate trends and compare to historical data, summaries over 1 month or 6 months. 
- Would like to see data for individual days, but send it weekly 
4.2 Pilot Engagement Communication Documents 
The following posters and communication pieces geared for pilots were created by the ATD-2 team: 
• Jun 6, 2017 Pilot Communication Procedures meeting/telecon. Graphical walkthrough of 
procedures attached below were discussed. 
• Jun 19, 2017 Draft Pilot Communication routed for comments. Draft Graphical version of draft 
Pilot Communication (Note: Considered, but not used). 
ATD-2 Phase 1 Shadow Sessions 
September 2018  30 
• Jun 27, 2017 Revised draft version of the Pilot Communication materials (cover letter and 5-
column "what's new? / what to do?" procedure chart) routed for comments 
• Jul 5, 2017 NASA-Ramp Manager discussion about ramp procedures - Q&A in slides 
• Jul-Aug 2017 Pilot Crew Room Posters 
o Designed and coordinated creation of 3 Pilot Crew Room Posters re: ATD2/IADS. 
Multiple iterations with pilot rep and NASA support. 
o Overview ATD2/IADS poster 
o Poster with 5-column "what's new? / what to do?" procedure chart 
o Poster with Pilot procedures flowcharts 
• Aug 31, 2017 Pilot Procedures Communication Cover Letter and 5-column Chart Finalized 
• Sep 18, 2017 Final ATD2/IADS Pilot-centric Posters (for Flight Deck Crew areas at KCLT) 
• Apr 2018 ATD2/IADS Pilot-centric Poster (for Flight Deck Crew areas at KCLT): Benefits and 
Pilot Procedures Reminder 
 
